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Lead pipe remediation budgets are limited and ought to maximize public health impact. This goal implies
a non-trivial optimization problem; lead service lines connect water mains to individual houses, but any
realistic replacement strategy must batch replacements at a larger scale. Additionally, planners typically lack a
principled method for comparing the relative public health value of potential interventions and often plan
projects based on non-health factors. This paper describes a simple process for estimating child health impact
at a parcel level by cleaning and synthesizing municipal datasets that are commonly available but seldom
joined due to data quality issues. Using geocoding as the core record linkage mechanism, parcel-level toxicity
data can be combined with school enrollment records to indicate where young children and lead lines coexist.
A harm metric of estimated exposure-years is described at the parcel level, which can then be aggregated to
the project level and minimized globally by posing project selection as a 0/1 knapsack problem. Simplifying
further for use by non-experts, the implied linear programming relaxation is solved intuitively with the greedy
algorithm; ordering projects by benefit cost ratio produces a priority list which planners can then consider
holistically alongside harder to quantify factors. A case study demonstrates the successful application of this
framework to a small U.S. city’s existing data to prioritize federal infrastructure funding. While this paper
focuses on lead in drinking water, the approach readily generalizes to other sources of residential toxicity
with disproportionate impact on children.

Additional KeyWords and Phrases: knapsack problem; combinatorial optimization; mathematical programming,
decision analysis; decision support systems; lead service line replacement

1 INTRODUCTION
Childhood exposure to lead is associated with catastrophic health outcomes, particularly in early
childhood, and one of the most common causes of lead toxicity among children is household
drinking water service lines made of lead as illustrated in Figure 1 (US CDC, 2012; Zartarian
et al., 2017). Cities typically have a goal—or a legal requirement—to complete enough lead service
line replacement (LSLR) projects to eventually replace all harmful lines. But how should these
multi-parcel projects be triaged?
At present, most planners lack both a conceptual framework and the clean data that would

enable better replacement policies. Even a simple heuristic such as “prioritize streets with many
children first” is difficult to implement in the United States because there is no central database of
individual demographic information accessible to a municipality, particularly for minor children
who do not yet pay taxes, vote, or receive mail. Without a convincing method for estimating impact,
city staff tend to schedule remediation projects for non-health reasons such as alternating between
neighborhoods, or by which streets already need repaving or utility work. If they have reliable
records for underground water infrastructure they may try to factor in the raw number of public
and private lead lines which a given project could remove. However, such a policy still misses
the disproportionate public health impact of lead exposure on young children (Hu et al., 2007; US
ATSDR, 2020).

Establishing a transparent and reproducible way to quantify and subsequently to maximize
childhood harm reduction over time would equip city decision makers with impartial criteria
for directing limited resources to help the most vulnerable residents. It would also help them
estimate the return on investment of any surplus funding, enabling data oriented advocacy for
grant applications and budgeting processes. Thus, this paper shows how geocoding can turn messy
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Fig. 1. Diagram of water service lines. Reproduced with permission from the LSLR Collaborative.
.

municipal datasets into a directionally correct proxy for where children live serving as the basis to
prioritize project selection for maximal public health impact.

Primary goal: a flexible and data-driven way to estimate impact and prioritize projects. This paper
describes an exposure-based estimation approach by first assuming idealized data and demonstrating
how the knapsack algorithm can conceptually be applied to maximize public health harm reduction
subject to a limited budget. The knapsack requires discrete projects with a known cost and value, so
estimations for these are discussed including a novel estimation for project value based on toxicity
exposure-years estimated using students’ current grade in school. Given the various estimation
steps, the setup is accordingly relaxed from optimal binary assignments to a priority ordering such
that planners can make holistic decisions considering multiple softer objectives which lack clean
data or are too complex to model. While this paper focuses on lead service lines, the framework
could generalize to numerous toxicity mitigation efforts which present a similar modeling question,
including remediation of residential lead paint as described in Potash et al. (2020), or contamination
from industrial, military, or resource extraction activity.

Secondary goal: making challenging city datasets useful for this purpose. Though the proposed
method for estimating impact is straightforward, the limiting factor in any real application will
almost certainly be the availability and quality of extant data. Like many organizations without a
permanent cadre of database administrators and software engineers, municipalities tend to have
heterogeneous data of uneven quality spread across numerous Excel spreadsheets, Access databases,
PDF documents, GIS shapefiles, and proprietary formats. Joining together their records for school
enrollment (tabular data), residential parcels (geospatial data), and public works records on lead
lines (various formats if available) presents a data cleaning challenge. Section 3 describes a simple
record linkage approach using address normalization and geocoding to cross-reference typically
noisy but commonly available municipal datasets in order to map out where children live.

2 METHODS
2.1 Case study: the most affected city in Massachusetts
The prioritization framework outlined here developed out of research in Malden, Massachusetts—a
small city in the Boston metropolitan area with around 66,000 residents and “the community [in
the state] with the highest percentage of service lines made of lead” (Rocheleau, 2016). Since 2006,

https://www.lslr-collaborative.org/intro-to-lsl-replacement.html
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Malden has been under an administrative consent order from the Massachusetts Department of
Environmental Protection which requires the city to replace at least 150 lead service lines each
year, but there are thousands of extant lines with known or likely lead status (O’Malley, 2017).
To expedite replacements with the highest return on investment, the city is actively using this
framework to prioritize over $2 million allocated under the American Rescue Plan Act in 2022
with additional funds anticipated from pending legislation over the next several years (Advocate,
2021; Christenson, 2022; Gabrilska, 2021). Discussion of this case study will be interspersed with
descriptions of methods in order to illustrate various practical considerations and implementation
details.

2.2 Modeling as a relaxed knapsack problem
Before describing how we will overcome specific data challenges, it will be helpful to sketch out
how mitigation projects should be chosen in the ideal case. Assume the set of all parcels with public
or private lead service lines can be partitioned sensibly into 𝑁 mutually exclusive potential projects.
Each potential project 𝑃𝑖 constitutes the replacement of all public and private lead service lines in
associated subset of parcels 𝑖 for 𝑖 ∈ {1, . . . , 𝑁 }. Selecting project 𝑃𝑖 incurs a financial cost of 𝑐 (𝑃𝑖 )
and realizes a harm reduction value 𝑣 (𝑃𝑖 ). For now, this value function is left unitless and unknown,
but later we define a heuristic 𝑣 (𝑃𝑖 ) for estimating the value of a project based on estimated future
years of child exposure.

We can then specify an objective function and set up an integer linear program to pick projects
maximizing total public health value subject to a fixed budget𝑊 . Let 𝑥𝑖 ∈ {0, 1} for all 𝑖 ∈ {1, . . . , 𝑁 }
be binary decision variables denoting whether project 𝑃𝑖 will be completed. We want to maximize
the total value by selecting the best subset of projects without going over budget:

maximize
𝑁∑︁
𝑖=1

𝑣 (𝑃𝑖 ) · 𝑥𝑖

subject to
𝑁∑︁
𝑖=1

𝑐 (𝑃𝑖 ) · 𝑥𝑖 ≤𝑊

This sketch defines a classic 0/1 knapsack problem (Kellerer et al., 2004; Martello and Toth, 1990).
However, while our projects are not continuously divisible and we do not intend to subdivide
projects, a project 𝑃𝑖 can theoretically be subdivided down to the level of whether each individual
parcel in subset 𝑖 is remediated. That means that our application is closer to the linear programming
relaxation—also known as the continuous or fractional knapsack—where partial selections are
allowed “by removing the integrality constraint” (Kellerer et al., 2004, sec. 2.2). Though our goal is
still to select entire projects, this fact will become important in section 2.6 when we must select a
solution approach.
In theory, this basic modeling setup could be extended until the problem was fully encoded

in the constraints and objective, for example by discouraging road disruption in the objective
function or adding a constraint to ensure the city is in compliance with the legally mandated
annual minimum number of line replacements. But choosing the strict optimization path requires
being able to articulate all of the city’s considerations in exacting detail and specify them with
the right data, while in practice planners must simultaneously balance many “soft” objectives and
constraints. For example, engineers try to minimize disruption to residents; roads that have been
recently resurfaced are less attractive to tear up, and roads in bad condition or with utility projects
already scheduled may be more convenient to schedule for excavation concurrent with other work.
Factoring these sorts of secondary goals into a comprehensive project cost or encoding them as
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Fig. 2. Sample detail from the Malden “centerlines” shapefile. This segmentation was already used by the
city engineering department for planning water projects. Random colors show how streets were segmented
and a mix of residential and commercial building footprints indicate rough scale.

hard constraints would likely be impractical because of missing data or because they are too hard
to distill algebraically.
Therefore, while grounding the approach in the well understood and conceptually appropriate

knapsack constraints and objective, we propose a much simpler strategy of prioritization over strict
optimization solutions. Planners can take this ranking into account alongside all of the other factors
they must consider, selecting projects until the budget is consumed. Without loss of generality,
there are four jobs to be done in any application of this prioritization framework:
(1) Partition projects. Divide the space into candidate projects 𝑃𝑖 .
(2) Estimate values. Find a way to estimate project values 𝑣 (𝑃𝑖 ) in terms of a heuristic 𝑣 (𝑃𝑖 ).
(3) Estimate costs. Find a way to estimate project cost 𝑐 (𝑃𝑖 ) with a heuristic 𝑐 (𝑃𝑖 ) or ensure

that the partitioning results in potential projects of approximately equivalent cost.
(4) Prioritize projects. Sort projects into a priority list decision makers can weigh alongside

other considerations.
While the project partitioning and cost estimation steps described here may vary with local
conditions and available data, section 2.4.1 establishes an extremely simple proxy for harm that can
likely generalize to other residential risk modalities as a sensible default when no more specific
way of calculating harm is available.

2.3 Step 1: Partitioning the problem space into potential projects
Projects typically entail excavating a discrete section of road for replacement work at multiple
parcels and then road resurfacing after replacements are complete, so a natural way to partition cities
into mutually exclusive projects is to divide streets into contiguous segments. The simplest division
method, and one already familiar to planners, is to split streets into segments at intersections or
water main junctions while limiting projects to reasonable sizes, which for LSLR projects tends to
be about one city block (100 to 200 meters).
To then determine which parcels would be affected by each project, we need to know which

parcels are physically adjacent. For municipalities already using geographic information systems
(GIS), these parcel maps are often maintained in electronic form with exact property footprints
referenced to standard geographic datum points. Where such GIS data does not exist, the same
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approach to geocoding described in section 3 can be used to place a centroid point on the map
for each parcel, for which the closest perpendicular point on the street segment matching the
mailing address can be found. More advanced approaches might attempt to place project endpoints
dynamically such that each project has a similar number of lines, or even allow project partitioning
to be parameterized and simultaneously optimized with selection; these possible extensions are
discussed in section 5.
In Malden, the GIS office already had a shapefile of street segments divided for water infras-

tructure engineering purposes, which for operational reasons made the most sense to adopt in
this application. Had that not been available, it would have been straightforward to take an open
dataset such as OpenStreetMap and split streets into smaller segments, for example wherever cut by
intersections or upon reaching a maximum straight length. Similarly, the U.S. Census Topologically
Integrated Geographic Encoding and Referencing (TIGER) dataset provides shapefiles of road
segments terminating in intersections which could be useful for this purpose (US Census, 2021b).

2.4 Step 2: Estimating project value with a simple proxy for childhood exposure
Given perfect information, an idealized formula for project value could attempt to capture each
associated parcel’s exact lead prevalence, the physical conditions of piping and joints, and the
resulting interaction with each affected person’s age, biological susceptibility, personal habits,
length of exposure, and so forth. These factors would all be inputs to a function quantifying the
instantaneous harm to any individual at any particular moment. In reality almost none of these
quantities of interest will be known, and an instantaneous harm function is neither feasible to
compute nor an accurate representation of the uncertainties in the way lead particles interact with
the body over prolonged periods of time (Hu et al., 2007; Lockitch, 1993; US ATSDR, 2020).
Any practical approach must establish a simplified metric using data likely to be available in

the field. One simple proxy suggested by the toxicology literature for the amount of harm caused
by a slowly accreting toxin is length of exposure, which for the purposes of this application is
further narrowed to the length of exposure to children (US CDC, 2012; Whitmyre and Driver, 2005).
When combined with information about where lead lines might be, if available, length of exposure
presents a sensible stand-in for actual health impact.

2.4.1 Estimated length of exposure as a heuristic for project value. Each planning cycle, analysts
can obtain a fresh snapshot of which children are currently being exposed to lead service lines. For
each child exposed, we can add the number of years 𝑇𝑗 over which the child would be exposed if
the mitigation project is not pursued. This results in a simple estimation for the value of project 𝑃𝑖 :
removing 𝑇𝑗 years of exposure for each of 𝑗 ∈ 𝐶𝑖 children living at any of the parcels which project
𝑃𝑖 addresses if the child is also in the set 𝐿 of children living at parcels with a lead service line:

𝑣 (𝑃𝑖 ) B
∑︁

𝑗 ∈𝐶𝑖∩𝐿
𝑇𝑗

The next two sections discuss prerequisites for finding the set 𝐿, but first we must find a way to
sidestep the limitation that actual future exposure duration is unknown. We do know each child’s
age 𝑎 𝑗 and can introduce an assumption that a child will leave the childhood home around the age
of eighteen, which is both the last age year at which high school data will typically be available
and close to the prevailing median value in the United States (US Census, 2021a). In any case, this
curtailed estimate will serve the purpose of targeting work towards young children:

𝑇𝑗 ≈
{
18 − 𝑎 𝑗 𝑎 𝑗 < 18
0 𝑎 𝑗 ≥ 18

https://www.openstreetmap.org/
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Table 1. Counts of service lines by material and public/private side in Malden as of September 2021.

Private
City brass iron copper lead PVC steel unknown

iron 0 46 77 5 0 2 87
copper 5 6 5,516 975 2 24 1,275
steel 0 0 0 0 0 0 3
lead 1 0 1,415 267 0 6 1,049
unknown 0 1 32 7 0 0 282

If age is not known but school grade is—typical of anonymized data without birth dates that schools
are willing to release—𝑎 𝑗 may be estimated by using the expected age in grade. Further, if the
city knows that, for example, all lead lines will have been replaced in ten years, then the years of
exposure can be capped at this maximum duration.

2.4.2 Finding which parcels have lead lines. Many municipalities with ongoing lead remediation
efforts already maintain an inventory of lead status by parcel, and recent federal regulations in the
United States require municipalities to have an inventory of lead pipes by October 2024 (US EPA,
2021). In the meantime, if a city has no inventory of lead lines or if the inventory has many missing
values, a number of decision policies with different tradeoffs can be applied to lines with unknown
status. Even if planners start out lacking any reliable data about which services lines are lead, they
can still use the child location data described in the next section to prioritize water quality testing
or data gathering excavations.

Heuristic policies for unknown lead status include assuming lead for parcels built before a certain
date, assigning an intermediate value to unknown lines in order to gently encourage selection, or
more conservatively treating all unknown lines as if they were lead. More advanced forecasting
methods have also proven to be effective for this purpose; there is a growing body of research on
machine learning approaches to predicting which parcels are most likely to have lead lines given
year built, proximity to other properties with known lead, and numerous other relevant features
(Abernethy et al., 2018; Goovaerts, 2017). If model outputs are probabilities or have meaningful
relative size, each parcel’s contribution to the corresponding 𝑣 (𝑃𝑖 ) can be scaled by its likelihood
of having lead service lines.

The City of Malden already had a list of public and private side lead line status by parcel, albeit
with a significant number listed as unknown. Table 1 shows a recent snapshot of status counts
broken down by public and private side. The city also hosts an ArcGIS web application with this
data displayed on a map so that residents can look up the status of their home, and another GIS web
application that serves a clean inventory of Malden property parcels. Data from these applications
were straightforward to obtain.

2.4.3 Finding which parcels have children present. School districts must maintain lists of enrolled
students for legal and correspondence purposes, and these lists necessarily include the student’s
school grade (a proxy for age if date of birth is not available) and parents’ mailing address (which is
usually the residential address unless tracked separately). School rolls are updated at least annually,
and given that families move around and children continue to age, the outputs of this analysis
will vary from year to year and should be kept updated while being used to inform operational
decisions.
In Malden, the Superintendent of Schools maintains a master list of all public school students.

This data includes a number of fields that are considered sensitive and legally protected, but
the simplicity of the proposed estimation method means that it does not require any personal
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information except school year and street address, so school administrators were able to share an
anonymized extract for research purposes. The primary challenge is in linking this student data to
parcels, which is discussed at length in section 3.

2.5 Step 3: Estimating project cost
Accurately assessing the predicted cost of a potential project is an expensive and time consuming
undertaking requiring engineers or contractors to visit the site, evaluate on-scene conditions, and
possibly conduct a more thorough investigation into city records or solicit competitive bids from
contractors. Exhaustively capturing all anticipated costs 𝑐 (𝑃𝑖 ) across the city would not generally
be feasible, so we instead substitute a heuristic 𝑐 (𝑃𝑖 ) as a proxy for the estimated cost of a project.
Discussions with city engineers elicited that project costs can be estimated using 𝑑 dollars per

service line (private or public) being replaced plus a fixed overhead cost 𝐾 for any project regardless
of size:

𝑐 (𝑃𝑖 ) B 𝑑 · |𝑃𝑖 | + 𝐾
These costs will vary depending on the specifics of engineering and contracting practices, and can
be adjusted for local conditions. Although the fixed cost 𝐾 would tend to discourage selection of the
smallest projects under the full optimization setup, such costs will be small compared to variable
costs for any non-trivial project and are therefore less important to capture. If neglecting fixed
costs, the constant coefficient 𝑑 will not matter for relative comparisons so that the total number of
lead service lines per segment can serve as a useful first approximation for project cost:

𝑐 (𝑃𝑖 ) ≈ |𝑃𝑖 |

This is about as simple a cost estimate as possible, but still captures projects’ relative order of
magnitude and as a side benefit is useful to planners as a proxy for the amount of disruption caused
to a particular street. Given the data we have already assembled in previous sections, planners
could choose to factor in more granular costs if desired. If lead line status is not known or if missing
values are problematic, the total linear street length of the project can be used as a similar but even
simpler proxy for cost.

2.6 Step 4: Prioritizing potential projects by benefit cost ratio
Although it is possible to solve the 0/1 knapsack posed in section 2.2 optimally, lack of strict
optimality is not a concern in this application given the limited input precision from noise in the
data and multiple estimation steps; as observed by Sahni (1975), “it is often the case that obtaining
exact solutions to the knapsack problem may not be necessary [...] for instance, when the profits,
𝑝𝑖 , themselves are only estimates of expected returns or when the knapsack problem itself is only a
suboptimization of a much larger problem.” Planners must also balance a variety of unmodeled
goals, constraints, and unpredictable logistical developments simultaneously, so a flexible ordering
will be more useful than recommending an exact, unordered set of projects that must be completed
in the current time period.
For these reasons, we prefer an approximate solution that will result in a priority list of all

potential projects. Many approximation algorithms rely on sorting candidates by the benefit cost
ratio, which Dantzig (1957) originally called the effective gradient but is also variously called the
bang for buck, efficiency, or profit ratio (see, for example, Kellerer et al., 2004; Martello and Toth,
1990; Senju and Toyoda, 1968):

𝑣 (𝑃1∗ )
𝑐 (𝑃1∗ )

>
𝑣 (𝑃2∗ )
𝑐 (𝑃2∗ )

> . . .
𝑣 (𝑃𝑁 ∗ )
𝑐 (𝑃𝑁 ∗ )
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Once these ratios are calculated and sorted, the simplest approach to project selection is the
greedy algorithm: “If a non-expert were trying to find a good solution for the knapsack problem
[...] an intuitive approach would be to consider the profit to weight ratio [...] and try to put the
items with highest efficiency into the knapsack. Clearly, these items generate the highest profit
while consuming the lowest amount of capacity.” (Kellerer et al., 2004, sec. 2.1) While the greedy
algorithm is not generally an optimal solution to the 0/1 knapsack problem (Martello and Toth,
1990, sec. 2.4), it is still an effective choice for this application for several reasons.

First, sorting potential projects by benefit cost ratio is supported by a body of literature in
ecological conservation and environmental management (see Beher et al., 2016; Joseph et al., 2009;
Pannell, 2015) and engineering (Koç et al., 2009). Also, as noted in section 2.2 this application is
closer to the continuous knapsack than the 0/1 formulation, and the greedy algorithm applied to the
continuous linear programming relaxation is provably optimal as long as the last selected project
may be subdivided (Kellerer et al., 2004, sec. 2.2). Even if planners do not actually intend to subdivide
the last project, empirical research into similar applications by Pannell and Gibson (2016) has shown
that greedy prioritization on the 0/1 knapsack tends to display negligible underperformance despite
theoretical worst case bounds, so the difference will likely be well within the margin of estimation
error and thus not a motivation for more complex approaches.

Perhaps most importantly, ordering by “bang for buck” is intuitive and easily explained to non-
expert stakeholders in terms of return on investment, a crucial aspect captured well by the adage
that “a decision maker would rather live with a problem he cannot solve than a solution he cannot
understand” (Eiselt and Marianov, 2014). Given that results in the motivating application would
be subject to a potentially adversarial budgeting and deliberative process, analysts and decision
makers must be able to explain and defend outputs without reference to the theory of combinatorial
optimization.

3 MUNICIPAL RECORD LINKAGE THROUGH GEOCODING
The primary difficulty in implementing the estimates described above is that the necessary datasets
are ordinarily intended for narrow administrative uses and are therefore difficult to link. In theory,
each student record being added or updated in the school enrollment database could be enriched
with a parcel number uniquely identifying the student’s primary physical residence. In practice,
school administrators do not track this because they do not need to know the student’s geographic
parcel once it has been established that they are eligible for enrollment in the district and that
letters can be mailed to parents.
Even though the datasets needed to apply this methodology were not configured with cross-

domain analysis in mind, they each generally contain street addresses which serve as a starting point
for reconciliation. Students live in particular buildings, these buildings have water service lines,
and the municipality keeps records on service lines. The common thread between each relevant
dataset is the residence, and every ordinary residence has a street address. However, because record
linkage is constrained by the lowest quality data the address information in original form will not
usually be sufficient for automatic linkage without further cleaning and enrichment.

Analysts must be prepared for the extremely common case where the address is an unstructured
or semi-structured text string, neither coded to a particular latitude and longitude nor indexed
to a particular parcel of land in the assessor’s database. Even when datasets break addresses into
structured fields such as street 1, street 2, city, postal code, etc, such divisions are error prone and
inconsistent, and the most important part of the address if operating within one city—the street
address—is still free entry text. Any amount of free entry text poses a thorny data quality challenge
given the frequent defects it entails in real data: simple typos (“Peasant St” versus “Pleasant St”);
variations in street number, both meaningful (“3” versus “3R”) and exchangeable (“#3” versus “Apt
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Fig. 3. Geocoding all addresses in tables with text addresses allows the mapping of results to serve as a
junction table (also known as a joining table) between the two original tables. The fraction of addresses which
fail to geocode properly can be quickly fixed with manual correction.

3”); variations in suffix, both trivial (“Street” versus “St”) and meaningful (“St” versus “Rd”, “St”
versus “St Ext,” especially problematic where both variations may exist on the map). It is even
common to observe profound errors such as incorrect town or postal code.
Geocoding and normalization provide a way to automatically link the majority of records so

that they can be combined for analysis. There exist a number of services and open source packages
which take arbitrary text and attempt to recommend the most probable canonical locations, often
having quantified the likelihood of each candidate match (Goldberg, 2017). Geocoding services
attempt to correct all of the errors described above through normalizationwhere common variations
are standardized (e.g., “St.” and “Street” both mapping to ST) and inference where impossible or
improbable parts of the text are replaced with their most likely intended value.
We can refer to the output of geocoding as a GeoAddress data record. The content of this

GeoAddress varies between geocoding services, but for the purposes of discussion it can be con-
sidered a highly structured data record with a globally unique identifier, a geospatial point or
polygon, and text address information broken down into rigid fields for city, postal code, country,
and intermediate administrative divisions like state and county. An example response payload in
Appendix A shows the result of geocoding a free entry text string with an intentional typo.

While implementations differ, this transformation can be represented abstractly as a mapping
from arbitrary strings of text to a set of structured records each representing a single address:

geocode(·) : Text ↦→
{
Set [GeoAddress × 𝑃 (match)] if any matches found
∅ otherwise

Crucially, this maps the set of all possible text strings into the clean set of geospatial places of
which the geocoding service is aware, meaning that multiple variations of the same address can be
canonicalized to a single representation.

An output payload can be requested for each address in all of the datasets that we need to link,
and once these complete geocoding results have been associated with every original record we
can ignore the free entry text addresses and treat either the single most likely or the top 𝑘 most
likely GeoAddress records as joining keys as illustrated in Figure 3. The minority of records which
cannot be automatically linked may be corrected by hand if desired or omitted if exactness is not
necessary. Between mostly automatic matching and some manual correction, this reliable record
linkage mechanism unites the datasets necessary for this framework and—by referencing the record
to a geospatial datum—many more datasets that may be helpful in extending this work.
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𝑛th project cumulative %

5 10.3%
10 15.5%
20 22.7%
50 37.2%
100 53.0%
150 64.5%
200 73.2%
300 86.4%
400 94.7%

Fig. 4. Estimated project impacts in Malden, Massachusetts displaying a power law distribution when ordered
by total exposure years. The figure shows both individual project exposure year impacts (in blue, left vertical
axis) and cumulative percent of total exposure years represented (in black, right vertical axis) by the project’s
order in the priority list (horizontal axis). The table on the right shows selected point values from the figure.

4 RESULTS AND IMPACT
While it makes intuitive sense that focusing on streets with the youngest children is a better way to
target projects than the status quo, it is still useful to characterize howmuch of an improvement this
methodology enables. Using data from the case study, we can compare the consequences of various
replacement policies in terms of the definition of impact proposed above. Even though the data is
incomplete (e.g., infants, children who attend private or parochial schools that did not voluntarily
contribute data, etc), this will still provide a directional indicator of impact to the children we do
know about, as well as illustrating the distribution of impact among potential projects. Additionally,
section 5 describes how this work may be extended to cover more affected individuals and increase
the fidelity of estimated quantities.

4.1 The long tail of project value
The first insight provided by the cleaned data is that distribution of project value is far from uniform.
In fact, as Figure 4 shows, plotting project impacts in descending order reveals a classic power
law distribution, with a small number of highly impactful projects and a “long tail” of projects
diminishing to almost negligible impact. As the figure shows, the first 25 projects account for the
first quartile of exposure years in the entire dataset; the next 65 projects account for the second
quartile of exposure years; after that it takes an additional 120 projects to get the third quartile
of exposure years, while the last quartile of exposure years diminish increasingly slowly with
the completion of hundreds more projects. The table in Figure 4 provides more detail on this
long tail in action. Even though our dataset is incomplete and relies on imperfect estimates, the
figure illustrates that some projects present dramatically higher return on investment, and should
persuade stakeholders of the general principle that it is worthwhile to prioritize some projects over
others for targeted health impacts.

4.2 Simulating the consequences of different replacement policies
Using the proposedmethodology for estimating project value, wemaywant to compare replacement
prioritization policies to see how quickly they “buy down” total public health risk throughout the
city, all other factors being held equal. Using the cleaned data from the Malden case study, we can
pick metrics of interest such as total reduction in exposure years or number of children affected
and compare the results given a limited budget and the order in which each policy would assign
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Fig. 5. Simulated impact of 100 projects on child exposure years in Malden, Massachusetts under different
project selection policies. Dashed lines in the figure on the left show the deterministic results of conducting
replacement projects in strict order of prioritization by a certain quantity. Solid lines in the figure on the left
(blue and gray) show the results of simulation, with thin lines showing individual iterations of the simulation
and thick lines aggregating all the iterations by the median. Histograms on the right show the impact of
these same policies on several quantities of interest after all 100 projects are complete.

projects to be completed. Figure 5 shows the result of carrying out projects in strict orderings
(dashed lines) or allowing some probabilistic variation by simulation (solid lines).

In the figure, the gray solid lines show what happens when projects are chosen completely at
random; this simulation was carried out by randomly selecting orderings of 100 projects with equal
probabilities and without replacement. For the random policy, as with the other simulation, thin
lines show results from individual simulation iterations to illustrate variation while the thick line
shows the median across iterations. This policy sets a minimum baseline below which it would be
hard to do worse without trying.

The next two lines above the random policy show what is possible while still remaining blind to
where children live. The orange dashed line shows what happens when naively ordering by the
size of the project in terms of length of street excavated, while the green dashed line presumes
knowledge of where specific lead lines are and orders projects by number of lead lines remediated
per meter excavated if the project were carried out.

The blue solid lines show simulated orderings which are informed by exposure years but do not
rigidly adhere to that quantity for strict ordering; the way this is simulated is that orderings of
100 projects are selected without replacement randomly but with selection probability weighted in
proportion to the exposure years represented by that project. This may be considered a realistic
representation of what is possible in practice, where planners take into account the ordering
produced by this methodology but also consider numerous other factors external to the model.

Finally, the purple and red lines show idealized results of ordering by total exposure years reduced
if the project is carried out, either taking cost into account (purple) or not (red). Specifically, the
purple line shows the impact of one variation of the benefit cost ratio ordering recommended in
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Fig. 6. Screenshot of the explorer tool. The website set up for publicly communicating this project at malden-
leadlines.org described the methodology and allowed users to experiment with different replacement choices.

section 2.6, while the red line demarcates the upper bound on impact if cost is disregarded and
projects are sorted by value alone.
The age-informed policies strictly dominate the others which is not surprising given that they

order projects by the quantity we are using as a metric for success. More surprising is the significant
gap between the best naive policies—those possible without knowing where children live—and even
the worst iterations of the merely risk-informed policy represented by the blue lines. In cities at all
comparable to the case study, this comparison offers a strong rebuttal to the potential objection
that it would be unnecessary to find where children actually live because they would be more or
less uniformly distributed throughout the city and with relatively even proportions of lead line
exposure.

4.3 User interface for transparency and communication
The outputs of this framework were used by planners in a way that affects public health outcomes
and the obligation of public funds, so it was important to explain the methodology clearly and
approachably without unnecessary reference to equations or technical jargon. As noted by Costa
et al. (2014), end users “do not need to know the methods of mathematical modeling. They interact
with a software application that encapsulates the techniques of operations research and allows
the processing and analysis of the data involved in decision making. [...] The quality of a decision
support system is measured not only by the results it provides, but also by the ease of interaction
among users, application, and data.” Indeed, the literature on human-computer interfaces (HCI)
in optimization decision support suggests that methods are less likely to be adopted without an
approachable display of quantitative information. This common finding is summarized well with the
observation that “many heuristic and optimization-oriented systems that have been implemented
for this type of [operational planning] problem have failed in part due to a poor graphical user
interface” (Maturana and Eterovic, 1995).
Accordingly, a web application was developed to communicate the methodology both in plain

writing and through an interactive explorer tool which displays all of the potential projects in
the city and allows a user to experiment with ordering projects in a variety of ways. Users of the
explorer tool can add street segments to a “shopping cart” of potential projects and observe the
total number of exposure years which could be bought down by carrying out those projects. Figure

https://www.maldenleadlines.org
https://www.maldenleadlines.org
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6 shows the intuitive user interface with the only choice made by the user being whether to add a
project to the worklist or not. This choice interaction precisely mirrors the decision variables in
the knapsack algorithm, making it an ideal analogy to build intuition about the problem setup.

Users reported that having a responsive sandbox in which to explore various replacement policies
helped them think about the task as a city planner must, and helped center an uncontroversial
principle (i.e. that any replacement policy should safeguard children especially) as an objective
starting point for prioritizing scarce public resources.

5 FUTUREWORK
Many extensions to this work are possible which would address various assumptions and limitations
described above. In particular, any estimation step would be well served by focused research to
layer in additional fidelity. That said, there are several specific research directions which seem
especially compelling.

Simultaneously optimizing project partitioning. Theway the solution space is divided into potential
projects has a large impact on the upper bound of performance in the optimization step. As
mentioned in section 2.3, the partitioning of projects could be treated as a set of decision variables
subject to optimization. Instead of taking a preexisting street segmentation or cutting streets
at intersections, the number and placement of cut points could be added as decision variables
and optimized using a solver either simultaneously with the 0/1 knapsack or as a specialized
optimization step. For example, if there were two adjacent street segments where one had many
lead lines and the other only had one located close to their mutual edge, the solver might find
it worthwhile to expand or translate the first project endpoints to include that extra service line,
thereby eliminating the smaller project. Even if simultaneous optimization is not feasible, an initial
step that induces more compact project packing would likely enable a faster remediation schedule.

Representing the challenges of private side replacements. In the analysis presented it is assumed
that private sides can be replaced at will, but in practice it can be difficult to persuade owners to
pay for replacement, or to obtain consent for work on private property even if the replacement will
be paid for with public funds. Without that consent, the city should not replace the city side lines
for which the private side is still lead because a partial replacement—replacing only the public or
the private side when both sides are lead—risks a net increase in water lead levels (Trueman et al.,
2016). Accordingly, the project cost estimate could factor in the overhead of obtaining consent for
private side lines and the project value estimate could be tweaked so that private replacements are
assigned a probabilistic value based on the likelihood of a successful replacement. Recent work
by Clean Water Action indicates that offering to pay for replacement of the private side expedites
the process of getting owners to replace private lines, so extending the methodology to allow a
comparison of policies could inform the public health case for using public funds to accelerate
private replacements (Clean Water Action, 2019).

Quantifying service lines of unknown lead status. As discussed in section 2.4.2, the methodology
presented here assumes at least imperfect knowledge of where lead lines are on a parcel-by-parcel
basis. It would be helpful to extend the framework to situations where planners do not know which
parcels have lead lines, as was the case in the Flint, Michigan crisis where research by Abernethy
et al. (2018) confirmed that lead status could be predicted with remarkable accuracy. A natural
extension would therefore be the “predict then optimize” strategy of adding a setup step where the
presence of lead lines is estimated with statistical modeling as a stand-in or complement to existing
data. This would help address both the usual case where some number of lines are unknown as well
the “cold start” problem of working in a city where lead status data is still sparse or low quality.
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Differentiating the severity of exposure years at different ages. How much worse is a given unit of
lead exposure at age five as opposed to age seventeen? Currently, both years of exposure count as
equally severe. Finding a more accurate measure of exposure severity at different ages could re-
weight exposure years in proportion to potential harm. It is possible to pick an arbitrary decay curve
instead of the linear assumption adopted in section 2.4, but basing the weights on a thorough review
of the medical literature, if available, would enable a more refined estimate. The same research
could be extended into adulthood so that the methodology would not be limited to children.

Developing more accurate estimates of where children live, including infants. Even assuming
constant severity by age, infants would have an outsize impact on exposure years if their locations
were known or could be estimated. Using the estimation described in section 2.4.1, a newborn at a
parcel with lead lines would contribute eighteen full exposure years, an order of magnitude more
than a high school student. Although data may be difficult to obtain, it is possible that census,
social security, or birth certificate records could be layered in to give a better picture of where the
youngest children already live or are likely to be born. Similarly, we could attempt to attribute
exposure and thereby induce higher prioritization for locations where very young children are
likely to spend time such as in-home daycare facilities.

Given how much of this framework involves estimating unknown quantities, it should be extremely
easy for local applications to experiment with alternative methods—e.g., for locating children,
partitioning projects, estimating cost and value—without changing the general approach, making
each of these research areas independently and immediately useful.

6 CONCLUSION
Municipalities with lead service lines owe it to their most vulnerable residents to use all available
data to inform sound public health decisions. City planners want to be informed, but data quality
and availability are typically the limiting factor on better policies. In addition to providing a method
to clean and link data, this paper provides a logical and simple framework for targeting limited
resources where they will have the most impact. The proposed approach intentionally trades away
some exactness in the problem specification in favor of greater flexibility and usefulness in the field,
but is highly extensible in municipalities which have more data or more ability to delve further
into the technical implementation. Even if project prioritization is approached in very different
ways from the manner described in the case study, the main ideas of this methodology can help
cities bring a fresh perspective to many residential health threats where children are most at risk.
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APPENDIX A
Example response from the Google Maps Platform Geocoding web service
The following output is the result of geocoding the text string "1 mapel st malden ma" (note
the intentional misspelling of “Maple”) using Google’s geocoding web service which is returned in
JavaScript object notation (JSON) format:

[
{

"address_components": [
{

"long_name": "1", "short_name": "1",
"types": ["street_number"]

},
{

"long_name": "Maple Street", "short_name": "Maple St",
"types": ["route"]

},
{

"long_name": "Malden", "short_name": "Malden",
"types": ["locality", "political"]},

{
"long_name": "Middlesex County", "short_name": "Middlesex County",
"types": ["administrative_area_level_2", "political"]

},
{

"long_name": "Massachusetts", "short_name": "MA",
"types": ["administrative_area_level_1", "political"]

},
{

"long_name": "United States", "short_name": "US",
"types": ["country", "political"]

},
{

"long_name": "02148", "short_name": "02148",
"types": ["postal_code"]

}
],
"formatted_address": "1 Maple St, Malden, MA 02148, USA",
"geometry": {

"location": {"lat": 42.4293921, "lng": -71.07431389999999},
"location_type": "ROOFTOP",
"viewport": {

"northeast": {"lat": 42.4307410802915, "lng": -71.07296491970848},
"southwest": {"lat": 42.4280431197085, "lng": -71.0756628802915}

}
},
"place_id": "ChIJX7ItxV9x44kREQUjrcSGqcI",
"plus_code": {

"compound_code": "CWHG+Q7 Malden, MA, USA",
"global_code": "87JCCWHG+Q7"

},
"types": ["street_address"]

}
]

https://developers.google.com/maps/documentation/geocoding/overview
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