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 Abstract— The SPARC Toroidal Field Model Coil (TFMC) 

Program was a three-year effort between 2018 and 2021 

that developed novel Rare Earth Yttrium Barium Copper 

Oxide (REBCO) superconductor technologies and then 

successfully utilized these technologies to design, build, and 

test a first-in-class, high-field (~20 T), representative-scale 

(~3 m) superconducting toroidal field coil. With the 

principal objective of demonstrating mature, large-scale, 

REBCO magnets, the project was executed jointly by the 

MIT Plasma Science and Fusion Center (PSFC) and 

Commonwealth Fusion Systems (CFS) as a technology 

enabler of the high-field pathway to fusion energy and, in 

particular, as a risk retirement program for the TF magnet 

in the SPARC net-energy fusion tokamak. Weighing 10,058 

kg (22,174 lb) and utilizing 270 km (168 mi) of REBCO, the 

TFMC is a no-insulation magnet comprising a winding pack 
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of sixteen REBCO stack-in-plate style pancakes and twoij 

termination plates inside a Nitronic-50 structural case, 

which also serves as a pressure vessel for the cryogenic 

coolant flowing through channels in the winding pack. To 

execute the TFMC tests, a new magnet test facility was built 

and commissioned at the MIT PSFC. A centerpiece of the 

test facility is a pair of 50 kA LN2-cooled REBCO binary 

current leads and VIPER REBCO cable feeder system. A 

novel liquid-free cryocooler-based cryogenic system 

provided 20 K supercritical helium. The magnet is 

integrated with the feeder and helium circulation system 

inside a large 20 m3 vacuum cryostat, which contains 

internal LN2 radiation shields and access for facility and 

magnet instrumentation. 

     The TFMC achieved its programmatic goal of 

experimentally demonstrating a large-scale high-field 

 

Darby Dunn, Christopher Lammi, Raheem Barnett, Michael Barry, Daniel 
Brunner, Sarah Chamberlain, David Chavarria, JL Cheng, Van Diep, Eric 

Dombrowski, Raouf Doos, Brian Eberlin, Sarah Garberg, Aliya Greenberg, 

Samuel Heller, Peter Jardin, Sergey Kuznetsov, Chris Lammi, Matthew Levine, 
Kristen Metcalfe, Robert Mumgaard, JP Muncks, Daniel Nash, Ben 

Nottingham, Colin O’Shea, Clayton Purdy, Veronica Reyes, Akhdiyor 

Sattarov, Patrick Schweiger, Maise Shepard, Brandon Sorbom, Ken Stevens, 
Deepthi Tammana, Ronnie Turcotte,  Kiran Uppalapati, Matthew Vernacchia, 

Alex Warner, and Sidney Wilcox are with Commonwealth Fusion Systems, 

Devens MA 01434 USA. 
 

Larry Bartoszek is with Bartoszek Engineering, Aurora IL 60506 USA. 

 
Erik Voirin is with eViorin Engineering Consulting, Batavia IL 60510 USA. 

 

Michael Wolf is with Karlsruhe Institute of Technology, 76131 Karlsruhe 
Germany. 

 

 

 



2 

 

REBCO magnet, achieving 20.1 T peak field-on-conductor 

with 40.5 kA of terminal current, 815 kN/m of Lorentz 

loading on the REBCO stacks, and almost 1 GPa of 

mechanical stress accommodated by the structural case. 

Fifteen internal demountable pancake-to-pancake joints 

operated in the 0.5 to 2.0 nΩ range at 20 K and in magnetic 

fields up to 12 T. The DC and AC electromagnetic 

performance of the magnet, predicted by new advances in 

high-fidelity computational models, was confirmed in two 

test campaigns while the massively parallel, single-pass, 

pressure-vessel style coolant scheme capable of large heat 

removal was validated. The REBCO current lead and 

feeder system was experimentally qualified up to 50 kA, and 

the crycooler based cryogenic system provided 600 W of 

cooling power at 20 K with mass flow rates up to 70 g/s at a 

maximum design pressure of 20 bar-a for the test 

campaigns. Finally, the feasibility of using passive, self-

protection against a quench in a fusion-scale NI TF coil was 

experimentally assessed. While the TFMC was intentionally 

not optimized for quench resiliency – and suffered localized 

thermal damage in response to an intentional open-circuit 

quench at 31.5 kA terminal current – the extensive data and 

validated models that it produced represent a critical step 

towards this important objective. 

 

Index Terms—Fusion energy, Rare Earth Barium Copper 

Oxide, Superconducting magnet, Toroidal field magnet 

I . INTRODUCTION 

he SPARC Toroidal Field Model Coil (TFMC) 

Project was an approximately three-year effort between 

2018 and 2021 to retire the design, fabrication, and 

operational risks inherent in large-scale, high-field 

superconducting magnets based on the high temperature 

superconductor (HTS) Rare-Earth Barium Copper Oxide 

(REBCO). Executed jointly between the MIT Plasma Science 

and Fusion Center (PSFC) and Commonwealth Fusion Systems 

(CFS), the project developed novel Rare Earth Yttrium Barium 

Copper Oxide (REBCO) superconductor technologies and then 

utilized those technologies to successfully design, build, and 

test a first-in-class, high-field (~20 T) representative scale (~3 

m in linear size) superconducting toroidal field (TF) coil known 

as the TFMC. In parallel to the construction of the magnet, a 

new superconducting magnet test facility was established at 

MIT to serve as the proving grounds for the experimental 

demonstration of the magnet. The test facility itself 

incorporated novel advances in both REBCO and cryogenic 

technology to meet the technical and schedule requirements for 

testing the magnet. The magnet and test facility, shown together 

in Fig. 1, were combined in the fall of 2021 to carry out a series 

of experimental test campaigns to assess the performance of the 

magnet, validating the magnet modeling, design, and 

fabrication techniques and proving the novel technologies 

deployed in the test facility.   

This paper, the first of six papers in this special issue 

covering the TFMC Program, serves two principal objectives: 

first, it presents a self-contained, high-level technical and 

programmatic overview of the entire TFMC Program, including 

T 

 
Fig. 1: A view of the TFMC Magnet and test facility at the MIT Plasma Science and Fusion Center. 
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a summary of the high-field path to fusion energy and a brief 

history of large-scale superconducting fusion magnet 

development programs; and second, it provides the context for 

understanding the accompanying five papers that cover specific 

technical areas of the TFMC Program. These papers focus on 

the following topics: 

• Magnet design, fabrication, and assembly [1] 

• Test facility design, construction, and commissioning [2] 

• 50 kA binary LN2-cooled REBCO current leads [3] 

• 600 W cryocooler-based helium cryogenic system [4] 

• Results of the test campaigns and post-mortem [5] 

Taken together, the papers attempt to provide a comprehensive 

review of the program’s background, objectives, activities, and 

achievements. 

This overview and introductory paper is structured as 

follows: Section II presents the context and motivation for the 

TFMC Program, namely the technical and programmatic 

advantages of accelerating the deployment of commercial 

fusion energy through the use of high-field superconducting 

magnets; Section III briefly reviews the history of large-scale 

superconducting magnet development in order to provide 

background and insight into why and how the TFMC Program 

was executed; Section IV provides a programmatic overview of 

the project as a foundation to understand the technical research 

and development that was conducted; Section V briefly reviews 

the two distinct conductor and coil technologies developed in 

the first phase of the TFMC Program (VIPER Cables [6] and 

no-insulation no-twist, or NINT, coils [7]) and summarizes the 

advantages of selecting NINT coils to be scale-up in the TFMC; 

Section VI summarizes the remaining three phases of the 

program, which are explored in greater technical depth in the 

accompanying five papers; and, finally, Section VII concludes 

with some summary remarks about the TFMC Program impact 

on the state of large-scale high-field REBCO magnets and the 

next steps towards high-field net-energy fusion devices. 

II. THE HIGH MAGNETIC FIELD PATH TO FUSION ENERGY 

It has long been recognized that the strength of the primary 

magnetic field plays a principal role in determining the 

performance of a magnetic fusion energy device such as a 

tokamak.  Since the first magnetic confinement devices in the 

1950s, this has manifested in the exponential increase in plasma 

physics performance metrics achieved by a succession of 

increasingly high-field fusion tokamaks, which have relied on 

advances of the science and engineering of large-scale 

electromagnets. In fact, a straightforward theoretical analysis of 

the nuclear and engineering aspects of a tokamak, combined 

with a basic knowledge plasma physics constraints, shows that 

increasing the magnetic field strength is one of the most 

powerful and accessible means of achieving both the conditions 

required to access a stable, burning, net-energy plasma and the 

design of a cost-effective compact tokamak fusion power plant 

[8]. The optimization strategy of maximizing the magnetic field 

strength to achieve net-fusion energy in more compact, lower 

cost, and faster-to-build tokamaks has historically been known 

as the “high-field path to fusion energy,” and it can be divided 

chronologically into two separate eras based on the magnet 

technology utilized. 

The first iteration of the high-field path focused on the use 

of resistive copper magnet technology. The copper high-field 

path to fusion energy relied on advanced water- or LN2-cooled 

Bitter plate style magnets to achieve pulsed magnetic fields in 

tokamaks exceeding 12 T peak field-on-coil, corresponding to 

approximately 8 T in the plasma center [9]. Several tokamaks 

were built and operated that experimentally validated the 

plasma physics advantages of high-field operation and 

advanced the state of high magnetic field engineering including 

most notably the Frascati Tokamak Upgrade at ENEA in Italy 

[10] and the three Alcator tokamaks at MIT in the United States 

culminating in the Alcator C-Mod Tokamak [11].  

Based on both the physics and engineering successes of FTU 

and the Alcators, high-field copper-based tokamaks, 

particularly in the United States, dominated the roadmap for 

achieving net-fusion energy in compact machines in the 1980s 

and 1990s. Several major machine design and engineering 

activities were initiated, including the Burning Plasma 

Experiment (BPX) [12]Compact Ignition Tokamak (CIT) [13], 

the Fusion Ignition Research Experiment (FIRE) [14], and the 

Ignitor Tokamak [15]. Despite the advantages ascribed to these 

machines, the copper high-field path was ultimately abandoned 

due to the challenge of scaling resistive copper magnet 

technology to fusion power plants and the preference to begin 

utilizing superconducting magnets, based on the emergent low-

temperature superconductors (LTS) NbTi in the 1980s and then 

Nb3Sn in the 1990s, as an alternative.  

Starting in 1978 with the T-7 tokamak in the Soviet Union, 

a series of superconducting machines with LTS were built and 

operated with moderate field (1 – 8 T in the plasma center). This 

list includes EAST in China [16], KSTAR in South Korea [17], 

SST-1 in India [18], T-7 and T-15 in the Soviet Union/Russia, 

Tore Supra / WEST in France [19],  and TRIAM-1M in Japan 

[20] with JT-60SA [21] as the most recent. These machines 

have provided the necessary superconducting magnet 

engineering basis for ITER, a tokamak designed to achieve 500 

MW of fusion power with a gain factor of ten using Nb3Sn TF 

coils to provide ~5.3 T in the center of the plasma [22]. Based 

on the design and initial engineering work for ITER, a series of 

post-ITER conceptual, such as CFETR in China [23], and 

demonstration power plants such as DEMO in the EU [24], are 

being planned. Because Nb3Sn magnets limit the magnetic 

fields in the plasma to approximately ~5.5 T, such tokamaks 

typically have major radii between 6 and 9 m to achieve 

sufficient plasma performance, leading to extraordinally large 

devices associated with high capital cost, multi-decadal 

schedules, scale challenges in supply chain and assembly, and 

complex organizational issues. 

In response to these challenges, and due to the emergence of 

a new class of superconductors capable of achieving much 

higher magnetic fields than LTS materials, a second iteration of 

the high-field path to fusion energy was proposed by MIT in the 
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mid-2010s [25]. Anchored in the record-setting plasma physics 

performance of Alcator C-Mod in 2016 [26], this new high-

field path proposes the use of superconducting TF magnets 

exceeding 20 T peak field-on-coil (8 – 12 T in the plasma 

center) based on REBCO. 

REBCO was discovered in 1987 [27]. While little was then 

known about its superconducting performance and an 

engineering-relevant form factor remained decades in the 

future, several theoretical papers emerged in the following few 

years that examined the advantageous physics, cost, and 

complexity implications of superconducting toroidal field coils 

approaching 20 T [24 -25]. Only relatively recently has 

sufficiently high performance REBCO coated conductor tape 

been characterized and manufactured at the industrial volumes 

and cost levels required to actually design and build large-scale 

high-field fusion magnets [30].  

An important engineering study of a toroidal field (TF) 

magnet with modern REBCO superconductor was carried out 

in 2011 [31] as part of the conceptual design activities for the 

VULCAN tokamak [32]. The study was the first to highlight 

significant advantages of high-field REBCO-based magnets for 

tokamaks, including feasible TF magnets approaching 20 T 

peak field-on-coil, an optimized operational temperature of 20 

K, tolerance of large nuclear heating, and demountable low-

resistance joints. Since that time, several physics and 

engineering assessments reinforcing and extending the scale, 

schedule, cost, and plasma-physics advantages of high-field 

fusion energy powerplants based on REBCO magnets have 

been carried out for conventional aspect ratio tokamaks  [33], 

spherical tokamaks  [34], and stellarators [35]. 

In the mid-2010s, it was evident that execution of the high 

field path required accelerating the development and 

deployment of fusion-relevant REBCO conductors and coils 

beyond their then-nascent state. Two separate potential 

technologies had emerged by this time. First, a wide variety of 

high-current REBCO cables based on the insulated cable-in-

conduit conductor (CICC) concept were being built and tested 

on small-scales. Although none to-date had demonstrated the 

required performance, robustness, and scalability required for 

fusion-scale magnets, the initial prototypes were promising 

[36]. Second, single REBCO tape wound no-insulation coils 

had demonstrated high field performance with simpler 

fabrication and the potential for self-protection during 

quench[37]; this represented an alternative, albeit very 

different, coil concept compared to insulated CICC cables.  

Regardless of which REBCO-based concept would be 

developed as a basis for high-field superconducting fusion 

magnet technology, the TFMC Program engineering R&D 

would follow a two-part sequence. The first part would focus 

on technology readiness of basic conductor/coil technology at 

the small scale. Efforts would focus on engineering design, 

fabrication processes, computational modeling, and rigorous 

experimental testing of small-scale components. The 

overarching requirement emplaced on the processes and 

technology created during this phase was that it must be 

inherently scalable on rapid timescales. The second part would 

undertake the scale-up of the conductor/coil technology into a 

representative scale magnet, or “model coil”, that would 

ultimately qualify the design, fabrication, modeling, and 

operation of a high-field REBCO magnet for readiness in a 

first-generation high-field net fusion energy device. Such 

model coils have historically played a critical role in advancing 

superconducting fusion magnets, confirming the arrival of a 

step-change in this key enabling technology. 

IV. BRIEF REVIEW OF LARGE-SCALE  SUPERCONDUCTING 

FUSION MAGNET TEST PROGRAMS 

Superconducting magnet systems for fusion embody 

substantial scale, cost, schedule, complexity, and risk. From a 

physics perspective, the design, operation, and ultimately 

fusion performance of the machine is fundamentally set by the 

magnetic fields, making achievement of the magnet design 

specifications imperative. From an engineering perspective, the 

magnet systems are heavily integrated into the device 

superstructure, making them difficult or impossible to replace 

or repair. Thus, while advances in superconducting magnet 

technology can often bring transformational benefits to a fusion 

machine, it is imperative that the technology be derisked  before 

being utilized in a fusion device. Therefore, the integration of  

major advances in superconducting magnet technology has 

historically been preceded by signficant research and 

development programs on specially designed “model coils” that 

achieve fusion device magnet relevant scale and performance 

but often in a stand-alone configuration in specialized test 

facilities for efficiency. 

The first such endeavor was the Large Coil Task (LCT), an 

international collaboration between the United States, Japan, 

Switzerland, and Europe that sought to evaluate the feasibility 

of large-scale superconducting magnets for fusion tokamaks 

[38]. By 1987, the LCT successfully demonstrated multiple 

fusion-relevant superconducting magnet technologies, many 

for the first time in a large superconducting coil. Six 2.5 m x 3.5 

m bore toroidal field (TF) like coils capable of producing 8 T 

peak field-on-coil in steady-state were built and tested 

individually and as an array at the International Fusion 

Superconducting Magnet Test Facility (IFSMTF) at Oak Ridge 

National Laboratory (ORNL) [39]. Five coils – General 

Dynamics (GD), General Electric/ORNL (GE/ORNL), 

Switzerland (CH), EUROATOM (EU) and Japan (JA) – 

utilized NbTi superconductor in a steel structure while a sixth 

from Westinghouse (WH) was the first large-scale coil to utilize 

react-and-wind Nb3Sn in an aluminum structure. To evalute 

cryogenics, three coils (GD, GE/ORNL, JA) were cooled with 

atmospheric liquid helium pool boiling while the remaining 

coils (EU, CH, WH) employed forced-flow supercritical helium 
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at 1.5 MPa. To evaluate winding configurations, five of the 

coils were pancake wound while the GD coil was layer wound. 

The LCT proved that steady-state, or DC, superconducting 

coils could indeed be built and operated at fusion-relevant 

scales and performance; however, it was recognized that the 

pulsed, or AC, central solenoid (CS) and poloidal field (PF) 

magnets contained significant further challenges and would 

require their own model coil programs. Two such programs 

were undertaken. In the late 1980s and early 1990s, the US and 

Japan built and tested several Demonstration Poloidal Coils 

(DPC), including a 2 m bore 30 kA, 10 T/s Nb3Sn cable-in-

conduit conductor (CICC) coil led by MIT in the US [40] and 

30 kA NbTi coil led by JAERI in Japan [41]. Following the 

conclusion of the DPC project, the large POLO model coil, a 

PF-like NbTi coil with a 3 m bore, 15 kA nominal current, and 

2 T/s ramp rate was built and successfully tested by 

Forschungzentrum Karlsruhe (FZK) in 1997 [42].  

One of the key conclusions of ITER Conceptual Design 

Activity (CDA) was that the ITER magnet systems would need 

to be superconducting; thus, the follow-on ITER Engineering 

Design Activity (EDA) initiated two model coil programs in 

1992 with the explicit objective of demonstrating the design, 

manufacturing, and operation of ITER-relevant TF and CS 

magnets. The ITER Toroidal Field Model Coil (TFMC), carried 

out by the European Union, built a 40 ton, 80 kA, 7.8 MA-turn 

Nb3Sn CICC coil using 7 double pancakes inside a SS316 LN 

structural case with the objective of maximizing likeness to the 

ITER TF coil in  a scaled test article [43]. The coil was 

successfully tested, individually and mounted at a 4.5 degree 

angle to the EURATOM LCT coil to increase peak field-on-coil 

and out-of-plane IxB Lorentz loading to 9.97 T and 797 kN/m, 

respectively, at the TOSKA facility at FZK in 2001 [44]. 

Concurrently, the ITER Central Solenoid Model Coil (CSMC) 

project, executed by the European Union, Japan, Russia, and 

the United States, built a 101 ton, 46 kA coil composed of an 

outer and inner module, built by Japan and the US, respectively, 

along with an insert coil built by Japan. Tested at the JAERI 

facilities in Naka, Japan, the combined CSMC achieved a peak 

field-on-coil of 13 T with ramp rates of 0.6 T/s (inner module) 

and 1.2 T/s (insert coil) – in excess of ITER CS requirements at 

the time – with a total stored energy of 640 MJ with no 

performance degradation after 10,000 load cycles [45]. 

Following a similar progression as ITER, the MIT PSFC and  

CFS concluded an approximately five-year conceptual design 

activity that resulted in the physics basis for the SPARC 

tokamak in 2020 [46]. One of the key conclusions was that a 

tokamak approximately ~35 times smaller in volume than ITER 

could achieve high fusion gain (Qphysics > 2) provided that (1) 

the TF magnet could provide 12.2 T on-axis magnetic field, 

corresponding to approximately 22 T peak field-on-coil and (2) 

that the TF magnet could maintain cryostability despite the 

significant nuclear heating expected in a compact tokamak with 

minimal radiation shielding. Both requirements rule out the use 

of NbTi or Nb3Sn superconductor, which can practically 

achieve maximum fields of around 9 T and 13 T, respectively, 

in fusion-style magnets and cannot tolerate significant nuclear 

heating due to their small margins to critical temperature, low 

heat capacity, and low thermal diffusivity at 4 K. The only 

superconductor capable of meeting these requirements was 

REBCO.  

Given the lack of experience world-wide with the design, 

fabrication, and operation of fusion-scale REBCO magnets, 

MIT and CFS undertook a rapid one-year conductor and coil 

development program to establish the foundational magnet 

technologies followed by a two-year period to design, build, 

and test the TFMC within a new magnet test facility. 

IV. PROGRAMMATIC OVERVIEW OF THE TFMC PROGRAM 

A. Project Objectives 

The principal function of the TFMC was as a risk-retirement 

article for the SPARC TF magnet; as such, the technical 

requirements and the project objectives flowed down from the 

TF to the TFMC. A comparison between the defining magnet 

engineering parameters of the TFMC and the SPARC TF 

magnet are presented in Table I. Compared to the SPARC TF 

in terms of size, the TFMC is an approximately 55% scaled 

version, which is large enough to develop representative 

fabrication processing but at significantly reduced cost and 

schedule compared to TF-scale. Despite the scaled size, the 

TFMC is capable of matching or exceeding many of the critical  

parameters including the peak field-on-coil, electromagnetic 

loading on conductor, terminal electrical current, winding pack 

current density, and cryogenic cooling metrics. Although the  

stored magnetic energy does not match, the TFMC at 110 MJ 

provides sufficient energy to assess the feasibility of dissipation 

Table I: Parameter comparison between the TFMC and one coil 

from the SPARC toroidal field (TF) magnet in 2021. 

Design Parameter TFMC  TF Coil 

Magnet mass [kg] 10,058 18,025 

Magnet size [m] 1.9 x 2.9 3.0 x 4.3 

Winding pack (WP) mass [kg] 5,113 7,975 

WP minimum turn radius [m] 0.2 0.4 

WP current density [A/mm2] 153 94 

WP inductance [H]  0.14 0.59 

WP amp-turns [MA-turns] 10.4 6.3 

Terminal current [kA] 40.5 kA 31.3 

Number of turns 256 200 

Number of pancakes 16 16 

Total REBCO [km] 270  270 

Coolant type Supercritical helium 

Coolant pressure [bar] 10 – 20 15 

Operating temperature [K] 20  8 – 17 

Peak magnetic field [T] 20.1 23 

Peak Lorentz loading [kN/m] 822 750 

Magnetic stored energy [MJ] 110 316 
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uniformly in the winding pack in a quench scenario and to 

induce localized thermal damage if this cannot be achieved. 

With the technical requirements defined, the TFMC Program 

was then programmatically oriented around the achievement of 

six main objectives: 

1. The achievement of 20 T peak field-on-conductor in a 

large-bore magnet with a terminal current of 40 kA and a 

transverse IxB load of 800 kN/m at a temperature of 20 K 

with total stored magnetic energy of 110 MJ. 

2. The demonstration of key aspects of the magnet design: 

• Confirmation of no-insulation magnet physics 

and operation, particularly the current, voltage, 

power, and temperature distribitions in the 

magnet during charging/discharging and steady-

state regimes. 

• Demonstration of efficient cryogenic cooling 

through the use of massively parallel, single pass, 

machined cooling channels within the winding 

pack and the structural case as a pressure vessel. 

• Demonstration of simple, robust, demountable 

pancake-to-pancake joints internal to the magnet 

winding pack with resistances in the 1 nΩ range. 

3. The development and validation of high-fidelity 

electromagnetic and thermo-mechanical models of no-

insulation magnets such that confidence in the design and 

operation of the full-scale SPARC TF could be achieved. 

4. Exploration of passive, self-protecting resilience to current 

sharing and quench in representative-scale, fusion-relevant 

no insulation REBCO magnets. 

5. The development and qualification of materials, 

instrumentation, tooling, fabrication processes, and 

external vendors to enable confidence and speed in the 

construction of the SPARC TF magnet. 

6. Development of the REBCO supply chain by providing 

magnet-pull in the form of challenging tape specification, 

close technical partnerships, and, most importantly, an 

unprecedenced injection of capital expenditure through 

large tape orders to enable manufacturer scale-up. 

B. Project Constraints 

Another key shaping function for the TFMC, its test facility, 

and the test campaigns were the constraints imposed upon the 

project. These constraints were of two types: anticipated and 

accepted as the boundary conditions of executing the project 

under the circumstances available; and unanticipated from 

external sources beyond project control. Understanding the 

constraints helps provide insight into why certain technical 

decisions were made and how those decisions manifested. 

While a comprehensive list is beyond the scope of this paper, a 

brief review of the key constraints and mitigating decisions is 

included here. 

Budget and schedule are two important constraints in any 

large-scale engineering project but were amplified in the TFMC 

Program as a result of project sponsorship through a start-up 

company (CFS) with a fixed capital raise and scheduled 

milestone targets. Schedule proved to be the most defining 

constraint of the two. The June 2021 completion date for the 

TFMC Program was set at the official start of the MIT-CFS  

colloboration in June of 2018, providing an immutable 3-year 

window to complete the four phases of the project described in 

Section IV C.  

Several strategies were employed to minimize schedule. The 

“make-buy” strategy was carefully evaluated with heavy 

weighting towards in-housing major parts and subsystems at 

MIT and CFS while choosing fabrication processes and partner 

vendors primarily on the ability to execute successfully on rapid 

schedules over other considerations such as cost. Closely 

coupled to this strategy was the high – but carefully managed – 

tolerance for technical risk in the R&D process, allowing 

signficant advances with less iterations. Examples of these 

strategies on the TFMC include the decision to build and then 

use all the equipment required to wind the magnet in-house 

while intentionally crafting the size and shape of the TFMC to 

fit within the existing capacities of established vendors who 

could deliver on the required schedule. Another example: 

external, existing test facilities were sought but none identified 

that could be ready on the schedule required, resulting in a 

decision to build a new test facility from scratch at MIT PSFC. 

Decisions for major elements of the test facility itself, such as 

the decision to design and build custom 50 kA binary LN2-

cooled REBCO current leads, were driven by the lack of rapidly 

available 50 kA current leads from national laboratory or 

commercial vendors. 

Another important constraint that shaped the project, in 

particular the design of the test facility, was the pre-existing 

infrastructure available at the MIT PSFC. Unlike almost all 

large-scale magnet test facilities, the MIT PSFC does not host 

an extensive liquid helium infrastructure, which is typically 

used both to provide the cryogenic coolant to the magnet as well 

as the coolant to superconducting current leads and feeder cable 

systems. To provide cooling to the TFMC, an innovative liquid-

free cryocooler-based helium circulation system was developed 

with an external vendor to provide 600 W at 20 K cooling 

capability at significantly reduced cost, footprint, and schedule 

compared to a new liquid helium infrastructure. To provide 

cooling to the 50 kA superconducting current leads and  feeder 

cables, the large 18,000 gallon capacity LN2 storage and 

distribution system was utilized by designing custom LN2-

cooled REBCO current leads rather than the more traditional 

helium vapor-cooled leads found in similar scale magnet 

systems [47]. 

While high bay experimental halls were available for the 

fabrication and assembly of the TFMC and the 50 kA current 

leads, the test facility had to be built in an experimental hall 

with 18 foot vertical clearance. This constraint challenged the 

design of the vertical 50 kA current leads as well as resulted in 
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the decision to test the TFMC magnet in the horizontal 

configuration, which departs from previous large-scale 

superconducting magnet tests such as the ITER TFMC in the 

KIT TOSKA facility [44] 

A final important and completely unanticipated set of 

constraints were those imposed on the project by the COVID-

19 pandemic. Perhaps the most significant impact was near-

complete cessation of onsite hardware activities at MIT and 

CFS from mid-March to mid-May of 2020, followed by a slow 

ramp-up during the summer months of 2020. Many of the 

project’s key vendors were similarly impacted, resulting in 

closures and staffing issues. Further challenges resulted from 

the inability of TFMC personal to routinely make onsite visits 

to vendors to collaborate effectively, witness critical processes, 

and perform quality inspections, typically a critical set of 

activities for successful complex engineering projects. 

Strategies employed to mitigate impacts included rotating two 

and three onsite shifts to minimize personnel density, requiring 

full personnel protection equipment and eventually vaccination 

while working on site, twice a week onsite COVID testing at 

MIT and CFS, moving all meetings to videoconferencing, and 

remote video inspection of vendor parts. 

C. TFMC Program Structure and Timeline 

To achieve the programmatic objectives within the imposed 

project constraints as described in the previous two subsections, 

the TFMC Program was factored into four distinct phases 

spanning approximately three years: 

1. Foundational conductor/coil development (2018-2019): 

Novel REBCO conductor and coil technologies were 

required to meet the requirements of superconducting 

fusion magnets capable of achieving in excess of 20 T peak 

field-on-coil. Activities in this phase focused on small-

scale prototyping and testing of two very different base 

technologies suitable for such magnets: REBCO cables 

based on the insulated cable-in-conduit conductor (CICC) 

concept pioneered by Montgomery, Hoenig, and Steeves at 

MIT in the mid-1970s [48]; and REBCO coils based on the 

single tape-wound no-insulation coils developed by Hahn, 

Park, Bascunan, and Iwasa at MIT in the late 2000s [49]. 

2. Magnet (2019-2021): After demonstration of the base 

conductor/coil technologies, it was decided that a large-

scale toroidal field (TF) magnet of fusion-relevant size and 

performance should be designed, fabricated, and tested. 

This approach followed a well-established precedent in the 

advancement of large-scale superconductor technology, as 

reviewed in Section IV, of building representative “model 

coils” as an important risk-retirement step towards 

constructing full-scale fusion devices incorporating that 

technology. Magnet fabrication and assembly took place at 

the MIT PSFC, in a large ~370 m2 (~4,000 sq. ft.) hall 

explicitly reconfigured for this purpose with REBCO 

quality-assurance/quality-control and some magnet 

winding activities taking place at CFS. 

3. Magnet Test Facility (2019-2021): In parallel with the 

magnet activities, the magnet required the establishment of 

a new test facility capable of meeting both the unique 

technical and demanding schedule requirements imposed 

on the project. The test facility was built at the MIT PSFC 

in order to repurpose the pre-existing large-scale 

experimental facilities and infrastructure made available by 

the shuttering of the Alcator C-Mod tokamak in 2016. 

These capabilities included a large ~835 m2 (~9,000 sq. ft.) 

experimental hall, over 1 MVA of available electrical 

power up to 13.8 kV, a 400 kW distilled chilled water 

system, and 18,000 gallon LN2 distribution capabilities. 

Importantly, decades of experience conducting large-scale 

complex electromechanical experiments, combined with 

close cooperation with MIT’s Environmental Health and 

Safety office, maximized the probability of safe, successful 

tests. 

4. Experimental Test Campaigns (2021): Two distinct test 

campaigns were carried out in the fall of 2021. The first 

test campaign in August and September 2021 targeted 

assessment of the charging/discharging and steady-state 

performance of the coil including the demonstration of 20 

T peak field-on-conductor, electromagnetic characteristics, 

measurement of joint resistances, and structural assessment 

of the coil under peak loads. The second test campaign in 

October 2021 focused on characterizing the response of the 

coil to off-normal events, including in current-sharing 

regimes at increasingly higher temperatures and under 

worst-case open circuit quench conditions. The test 

campaigns were followed by a series of non-destructive 

and destructive post-mortem analysis of the magnet to 

further validate the engineering design of the coil as well 

as to confirm experimental findings from the test 

campaigns, in particular the localized damage sustained 

during the final programmed open circuit quench. 

V. PRELIMINARY R&D TOWARDS THE TFMC 

This section provides a brief overview of the development of 

two different REBCO technologies –VIPER cable and NINT 

coils – that took place during the first phase of the TFMC 

Program. This development was completed rapidly and in 

parallel at small-scale over approximately one year for two 

purposes: first, to determine which of the two technologies 

would be selected for the DC TF magnet in SPARC; and 

second, to develop a foundation for the cables required for the 

AC magnets in SPARC and superconducting feeder/bus 

systems. NINT, due primarily to the long L/R 

charging/discharging time constant imposed by NI magnet 

physics, is only suitable for the steady-state TF magnet. In 

contrast, insulated VIPER cable can satisfy the requirements of 

both steady-state magnets like the TF as well as handle the rapid 

magnetic flux density swings required by pulsed magnets like 

the central solenoid (CS) and poloidal field (PF) coils in a 

tokamak. 
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A. The VIPER REBCO Cable 

At the start of the TFMC Program, a range of fusion-relevant 

REBCO cable designs had been proposed [50]–[55] by 

institutions around the world. These cables, were all based on 

either the twisted stacked tape conductor (TSTC) architecture 

developed by Takayasu at MIT PSFC [56] or the conductor on 

round core (CORC®) architecture developed by van der Laan 

at Advanced Conductor Technologies  [57]. Despite significant 

progress, several technical issues remained unresolved 

including critical current (Ic) degradation under representative 

high-field magnet electromagnetic loading (including axial 

strain and cycling) and quench detection given the slow normal 

zone propagation velocities inherent in HTS materials. 

Complexity in fabrication, particularly in the preparation of low 

resistance joints, and little development in integrating and 

testing these cables in magnet geometries presented scale-up 

challenges. 

A REBCO CICC cable R&D program was undertaken to 

directly address these remaining issues. The result was the 

VIPER cable shown in Fig. 2, an industrially scalable high 

current REBCO cable based on the TSTC architecture. In the 

period of 2018-2019, over a dozen VIPER cables were built 

spanning lengths from 1 to 12 m, including a 3D single-turn coil 

intended to be tested in the NIFS 13 T large-bore test facility 

[58] and a multiturn pancake coil tested in LN2 at the MIT 

PSFC. The most stringent tests were a series of four 

experimental campaigns (comprising two identical VIPER 

cables each) at the SULTAN test facility at PSI [59]. Novel 

cable assemblies were developed to provide simultaneous 

transverse IxB Lorentz loads and axial strain to emulate the 

force state of a 3D coil [60]. Key results included achieve stable 

Ic with less than 5% degradation at IxB load of 382 kN/m (2000 

cycles) and with axial strain of 0.3% for over 500 cycles [6], 

robust demountable joints in the 2-5 nΩ range [6], and the first 

demonstration of two separate fiber optic quench detection 

technologies on full-scale conductors in fusion-relevant 

conditions suitable for the low normal zone propagation 

velocity of REBCO [61].  

B. No Insulation – No Twist (NINT) REBCO Coils 

In the mid-2010s, no-insulation REBCO (NI) technology 

had emerged as an alternative means of building high-field 

superconducting magnets. Superconducting NI coils were first 

proposed by Berlincourt and Hake, the co-discovers of NbTi as 

the one of the earliest practical superconductors, in the mid-

1960s [62]. Since that time, and with the incorporation of 

REBCO as the superconductor, single-tape wound REBCO NI 

coils have developed into mature, high-field, well-engineered 

magnet systems and presently hold the world record of 45.5 T 

magnetic field strength [63]. The first fusion-relevant REBCO 

NI coil at the MIT PSFC was built in 2016 using 500 m of 12 

mm wide tape and achieved a peak field in the 8 cm clear bore 

of 6 T [64]. 

Several challenges existed at the start of the TFMC Program 

in adapting such coils for fusion purposes. First, the scale of 

fusion TF coils required handling several GJ of stored magnet 

energy in the event of a quench, orders of magnitude beyond 

what had been experimentally demonstrated to date on small-

bore NI coils. Second, the extremely long L/R 

charging/discharging times caused by high inductance from the 

single-tape/many-turns approach was incompatible with the 

timescales of fusion TF systems. Finally, the tightly packed NI 

coil geometry was unfavourable to efficiently removing the 

large amount of nuclear heat that is found in tokamaks, 

especially compact machines with limited space for nuclear 

radiation shielding. 

In parallel with the VIPER cable program, a NINT REBCO 

coil R&D program was started to assess the feasibility of 

adapting NI coils to serve as fusion TF magnets. The first part 

of the program focused on conceptual coil design and resulted 

in several innovations. A REBCO stack-in-plate concept was 

developed in which a stack of REBCO tapes was wound 

 
Fig. 3: NINT coils. (a) shows a NINT coil including the 

superconducting terminals and instrumentation cabling. (b) 

shows a NINT coil configured for 15 K testing at the MIT PSFC. 

 

 
Fig. 2: VIPER cables. (a) shows a cross section of two of steel-

jacketed VIPER cables configured for SULTAN testing. (b) 

shows a completed test assembly at MIT before shipping to PSI. 
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directly into spiral grooves machined into one side of a plate of 

structural metal [7]. As was done for VIPER cables, REBCO 

tape stacks are soldered in place. Channels machined into the 

other side could accommodate cryogenic gas and be used for 

efficient, local, single-pass cooling [53]. After this, a two-

pronged approach was taken that coupled a series of 

experiments on small demonstration coils with an advanced 

modelling program. A series of three 40 cm radius NINT coils 

with 16 tape REBCO stacks were built and tested at self-field 

at 77.3 K in LN2 and up to 10 kA terminal current at 15 K in a 

conduction-cooled configuration with the thermally insulated 

coil suspended over a bath of liquid helium as the coolant 

source, as shown in Fig. 3. These tests provided experimental 

data on the electromagnetic behaviour of the coils, particularly 

on the high cryostability of the coils and passive self-protection 

during quench by uniformly dissipating the magnet stored 

energy throughout the cold mass of the magnet. 

C. Selection of NINT for the TFMC winding pack 

At the conclusion of the first phase of TFMC in June 2019, 

a review was held to assess the results from the VIPER and 

NINT development programs with the objective of selecting the 

technology that would be scaled-up into the TFMC and, if 

successful, the SPARC TF. Design and analysis based on the 

experimental and modelling results from the VIPER and NINT 

development  

programs showed that either technology could successfully be 

used as the base magnet winding pack technology to achieve 

the necessary requirements for both the TFMC and the SPARC 

TF. Ultimately, NINT technology was selected for the TFMC 

on the basis of the proposed advantages summarized in Table II 

although, as discussed at the end of this section, VIPER cable 

was utilized in several ways in the TFMC Program. 

The advantages can be roughly grouped into three types: 

superconducting; cryogenics; and fabrication. The high 

winding pack current density achievable with NINT, primarily 

due to the lack of insulation and the compact untwisted REBCO 

stack, provides a large design space for a compact but high-field 

magnet. Thermal stability is enabled by efficient cooling and 

large current sharing capacity of the unit cell. This allows the 

use of REBCO with defects such as dropouts, aggressively 

grading the REBCO tape stack, and possible tolerance to some 

threshold-level of damage sustained during fabrication or 

operation. Small-scale NI coils have demonstrated a significant 

degree of self-protection from  quenches in experiments [64] 

and modelling [65]. If this capability could be successfully 

extended to large-scale NI coils suitable for fusion, active 

quench detection and mitigation systems could be eliminated. 

This would reduce the complexity of magnet fabrication and 

operation and provide passive protection, eliminating or 

minimizing perhaps the most significant operational challenge 

in superconducting fusion magnets. 

In terms of cryogenics, the NINT design enables a scheme 

of massively parallel, single-pass cooling channels in the 

winding pack that maximizes global heat removal and can be 

optimized for local heat removal. This capability is important 

for the TF magnet in the SPARC tokamak, which minimizes 

nuclear radiation shielding to achieve compact size and results 

in large nuclear heating of the cryogenic TF. 

In terms of fabrication, the open geometry of the NINT 

cable-in-plate concept, straightforward fabrication processes, 

and the absence of high voltage insulation makes production of 

NI magnets relatively efficient and scalable. In particular, the 

use of REBCO as opposed to LTS materials and the absence of 

an epoxy vacuum pressure impregnation step eliminates two of 

the most complex, long duration high temperature heat 

treatment operations involved in traditional insulated LTS 

CICC superconducting fusion magnets. Because the magnet 

winding pack is not encased in VPI epoxy and because 

demountable pancake-to-pancake joints can be used, NINT 

magnets can be fully disassembled for maintenance or 

component replacement without destructive operations. 

Finally, the intrinsic low voltage nature of NINT eliminates the 

need for high voltage current leads and feeder cables, 

traditionally one of the most challenging parts of insulated 

superconducting fusion magnet systems, and provides 

enhanced personnel and machine safety. 

The VIPER cable R&D program was also drawn upon for 

TFMC. The successful vacuum pressure impregnation solder 

process developed for VIPER cables was directly adapted to 

fabricate NINT pancakes for the TFMC winding pack [66]. The 

robust, demountable, low resistance joints of the VIPER cable 

were modified to serve as demountable pancake-to-pancake 

joints embedded within the winding pack.  Finally, VIPER 

cables were used directly in the implementation of the test 

facility, with three pairs of jointed VIPER cables forming the 

 
Table II: Summary of the proposed NINT advantages for a tokamak TF coil used to select NINT technology for the TFMC winding pack. 

Proposed NINT Design Features NINT Advantage to be Assessed by TMFC 

High winding pack current density Compact, high-field REBCO magnet; Large magnet design space 

High thermal stability Resistant to quench; Robust to REBCO defects and local damage  

Quench resiliency Potential to eliminate active quench detection or mitigation systems 

Single-pass pressure vessel cooling Handle high nuclear heating; Local cooling optimization; Simple manifolding 

Simple modular construction Rapid fabrication; Scalable for SPARC and commercial use; Maintenance options 

Intrinsically low voltage (< 1 V) Minimal insulation; Simple fabrication; Low voltage leads and feeders; Safety 
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superconducting feeder system between the 50 kA LN2-cooled 

binary current leads and the TFMC magnet terminals. 

VI. TFMC PROGRAM TECHNICAL OVERVIEW 

The purpose of this section is to provide a short summary of 

the five technical papers that accompany this overview paper, 

covering major facets of the program at a high-level and 

providing a unified view of how the entire project was 

integrated together to form a complete whole. Readers 

interested in obtaining an in-depth technical analysis are 

encouraged to review the companion papers associated with 

each topic in this special issue. 

A. The TFMC Magnet 

The TFMC, shown at the bottom-left of Fig. 1 and as a 

detailed CAD rendering in Fig. 4, is a non-insulated, REBCO 

stack-in-plate, style superconducting magnet. It weighed 

10,058 kg and utilized 270 km of REBCO. It has three main 

components: (1) the winding pack; (2) the structural case; and 

(3) the plena. The winding pack is composed of a stack of 16 

single pancakes with 2 termination plates top and bottom. The 

pancakes are Nitronic-40 radial plates machined with spiral 

channels on one side for the REBCO tape stack and single-pass 

channels on the opposite side for supercritical helium coolant. 

After REBCO winding and pancake assembly is complete, the 

pancake undergoes a vacuum-pressure impregnation solder 

process to provide good mechanical protection of the REBCO 

stack and efficient thermal and electrical connectivity 

throughout each pancake. Each pancake is electrically tested in 

LN2 following the solder process, providing quality assurance 

/ quality control as well as superconducting performance data 

to guide pancake location within the winding pack stack and 

inform models of magnet performance. The pancakes are bolted 

at the perimeter to provide mechanical and thermal connectivity 

while inter-pancake joints provide low resistance current 

transfer between pancakes. The top and bottom termination 

plates facilitate electrical connection to a superconducting 

feeder system. 

The winding pack is contained within a structural case, a 

“trough and lid” style design composed of two Nitronic-50 

forgings machined to shape and bolted together. The case reacts 

the large electromechanical loads, with stresses approaching 1 

GPa during operation, and serves as a pressure vessel to enable 

single-pass 20 bar supercritical helium flow that cools the 

winding pack and case. Two high pressure vessels or “plena” 

are attached to the case with unique high-pressure feedthroughs 

to provide winding pack access for current, cooling, and 

instrumentation, completing the magnet assembly. 

B. The TFMC Test Facility 

The 835 m2 (9,000 sq. ft.) TFMC Test Facility is shown in 

overview in Fig. 1. It was built as a stand-alone large-scale 

REBCO magnet test facility at the MIT PSFC in less than two 

years in the large experiment hall formerly housing power 

equipment for the Alcator C-Mod tokamak. The major 

engineering systems enabling magnet testing are as follows: 

• Main vacuum cryostat: A 35-ton SS316 vacuum cryostat 

with 20 m3 internal volume was designed at MIT and built 

at an external vendor. External SS316 ribs minimize 

deflection under vacuum while the support structure 

underneath was carefully designed to properly support the 

approximately 10-ton TFMC magnet. The cryostat 

contains ten radial NW500 flanges to provide abundant 

internal access. A central bore is provided for 

instrumentation access within the high-field region of the 

TFMC. The top lid separates for installation/removal of 

large components.  

• Vacuum system: Pumping is provided by two Leybold 

Turbovac TMP1000 (total of 2000 l/s pumping power) 

backed by Leybold Ecodry 35 scroll pumps. The scroll 

pumps were located outside of the 35-gauss line of the 

TFMC with the turbos enclosed within 1-inch thick iron 

magnetic shields. High vacuum in the 10-6 to 10-7 torr range 

was routinely achieved during experiments. 

• LN2 radiation shields and distribution system: Radiation 

shields, consisting of modules of two steel panels with a 

thin interstitial space for LN2, were also designed at MIT 

and built by an external vendor. They were assembled 

within the vacuum cryostat. The LN2 was gravity fed from 

two storage dewars adjacent to the vacuum cryostat, which 

were provided with LN2 from an 18,000 external gallon 

storage tank. 

• Power supply: The system was delivered by Alpha 

Scientific Electronics and is composed of eight cabinets 

each providing 6.25 kA for a total of 50 kA.  

• Current leads and feeder system: A set of binary LN2-

cooled 50 kA REBCO current leads and a VIPER cable 

feeder system were designed and built in-house at MIT 

PSFC. These systems are described in more detail in 

Section VI C. 

• Supercritical helium circulation system: A liquid-free 

cryocooler-based system provided cooling down to 20 K 

for the TFMC, current leads, and feeder system was built 

 
Fig. 4: CAD rendering of the TFMC magnet showing the 

principal components. 
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by an external vendor. The system is described in more 

detail in Section VI D. 

C. Current leads and feeder cable system 

The current leads (CL) and feeder cables (FC), shown 

together in proximity to the TFMC magnet in Fig. 5, represent 

a significant superconducting achievement in their own right. 

Designed and built in-house at the MIT PSFC as part of the 

TFMC Test Facility, the system was designed to handle 50 kA 

of current and utilize the significant onsite LN2 storage and 

distribution system available. Prior to the TFMC test 

campaigns, the CL and FC system was successfully 

commissioned at 41 kA to ensure the nominal 40.5 kA of 

terminal current for the TFMC tests; post-TFMC testing 

demonstrated stable operation at 50 kA, the maximum current 

available from the power supply. CL-FC joint resistances and 

FC joint resistances were measured in the 1 to 2 nΩ range at 

40.5 kA. 

Each of the approximately 3 m tall CLS consists of three 

sections. The upper, electrically resistive heat exchanger 

section is composed of a large heavily slotted C101 copper 

piece, designed to transport electrical current with high 

conductivity while being cooled with gaseous nitrogen boiling 

off from the middle section. The middle section is a large 

boiling chamber, containing an internal reservoir of LN2. 

Internally machined cooling fins maximize heat transfer while 

external claw pumps provide the ability to subcool the LN2 to 

65 K by reducing the vacuum pressure in the chamber. The 

boiling chambers are fed from a large LN2 reservoir housed 

within the current lead vacuum cryostat, which also serves as 

the cryostat radiation shield. Connected to the bottom of the 

boiling chamber is the lower superconducting section. This 

section is composed of six individual petals that combine to 

provide an Ic(77 K, self-field) of 58.4 kA. Each petal consists 

of two large C101 copper terminal blocks spanned with a SS316 

bridge containing twenty-two stacks of 4 REBCO tapes 

soldered into machined channels. When assembled the non-

REBCO side of the C101 copper terminal blocks of the six 

petals forms an electrical and mechanical joint with the first 

VIPER feeder cable. 

The superconducting FC system is composed of three sets of 

highly shaped non-planar VIPER cables, which are enclosed by 

a conduction cooled copper radiation shield attached to the 

main vacuum cryostat LN2 radiation shields. The longest, 

central set of cables – the “cold bus” – is a VIPER cable with a 

10 mm central cooling hole for coolant. The coolant is warm 

supercritical helium exhaust from the TFMC, nominally at 22 – 

25 K compared to the 20 K helium inlet temperature to the 

magnet. Four stacks of REBCO resulted in an Ic(25 K, self-

field) of 101 kA and a Tc(45 kA, self-field) of 55 K. This 

provides a large factor of safety to the 40.5 kA 25 K nominal 

operating conditions. The bus cables have a gradual “S” shape 

bend along the cable axis, which enables the feeder system to 

absorb with less than 0.1% axial strain the physical coefficient 

of thermal expansion movement induced during cooling when 

the current leads and the TFMC shrink away from each other. 

On either end of the bus cables, a set of nearly identical 

performance VIPER cables joins the bus to the CLs and the 

TFMC terminals; however, these cables have a solid copper 

former to maximize conduction cooling and simplify the 

supercritical helium circuit. All cables had to be bent to 

tolerances of a few mm to guarantee successful assembly. 

D. Cryocooler-based helium circulation system 

Another innovative feature of the TFMC Test Facility was 

the implementation of a liquid-free cryocooler-based system 

that circulates supercritical helium as an alternative the more 

traditional but cost- and schedule-intensive liquid helium 

infrastructure found at large-scale magnet test facilities. The 

system was responsible for cooling the TFMC, the FCs, and the 

REBCO-section of the CLs.  

The design and construction of the system was contracted to 

an external vendor. To meet the cryogenic requirements, two 

nearly identical modules – each containing four Cryomech 

AL630 cryocoolers housed within an LN2-shielded vacuum 

cryostat – were operated in parallel. Custom gas heat 

 
Fig. 5: CAD rendering showing how the superconducting  

current leads (at top-left) and VIPER cable feeder system (at 

center) interface with the TFMC magnet (at bottom-right). 

 

 
Fig. 6: Data from the second cooldown of the TFMC magnet 

from 300 K to 20 K over the course of 5 days. 
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exchangers were integrated directly into the cryocooler 

coldhead, and cryofans with a maximum rotation speed of 60 

krpm in each of the modules actuated helium circulation. 

During commissioning, the system confirmed 600 W of cooling 

power at 20 K with a supercritical helium mass flow of 70 g/s 

at maximum operating pressure of 20 bar-a. Heaters in each 

module provide for temperature control of the helium supply to 

the circuit. 

Fig. 6 shows an example of cryogenic system performance 

during a 300 K to 24 K cooldown of the TFMC. Average helium 

circuit pressure, roughly maintained during cooldown by the 

addition of fresh helium, was approximately 13.3 bar-a. 

Crycoolers were activated in sets of two to maximize the 

cooling rate but stay well within the administrative limit of a 50 

K maximum difference between the helium inlet and return 

temperature to avoid temperature gradient-induced strains in 

the winding pack and structural case. The heaters are activated 

around hour 105 to maintain the target TFMC temperature of 

24 K. The cooldown time of approximately 4.5 days was in 

good agreement with the in-house cryogenic circuit model used 

to design the helium circuit. 

E. Experimental results from the TFMC campaigns 

The TFMC was experimentally assessed in two test 

campaigns in between August and October of 2021; following 

the test campaigns the coil was removed from the cryostat, 

carefully disassembled, and subject to a series of destructive 

and non-destructive tests. Disassembly was aided by the 

modular, demountable nature of the TFMC coil. The post-

mortem was conducted to maximize learning from the TFMC, 

including confirmation of the engineering design and 

construction of the coil after rigorous testing up to full 

performance at 20 T and to assess the resiliency of the magnet 

to two open-circuit events that occurred during testing. The 

open-circuits were of particular interest, as they represent the 

most damaging circumstances for an NI coil, as currents driven 

radially cause internal joule heating that can lead to a quench. 

Without the ability to detect-and-dump the stored magnetic 

energy as is the case for insulated magnets, large-scale NI 

fusion magnets must have a successfully strategy for handling 

quench. The TFMC tests provided the first opportunity to 

gather extensive data on a fusion-scale NI TF coil to aid in the 

validation of computational models and to guide future magnet 

design.  

The first test campaign objectives were to assess the 

charging/discharging and steady-state electromagnetic 

response of the coil at the full design performance of 20 T peak 

field-on-conductor with 40 kA of terminal current. 

Measurements were successfully made of radial resistance, 

current, voltage and temperature distribution in the winding 

pack, the magnet’s L/R decay time constant, internal pancake-

to-pancake joint resistance, cryogenic helium flow distribution 

and cooling power, and structural performance. Fig. 7 shows an 

overview of the campaign’s magnet ramp. The test took 

approximately 5 days due to the approximately 3-hour L/R 

decay time constant, placing great demands upon the operators. 

The magnet achieved a peak field-on-coil over a significant 

section of first turn REBCO stack of 20.1 T approximately 65 

hours into the test. 

The second test campaign had two objectives: to precisely 

quantify TFMC REBCO superconducting performance in DC 

as a function of temperature; and to fully measure the dynamics 

of the coil to an intentional open-circuit quench at a terminal 

current (31.5 kA) very close to the proposed SPARC TF 

magnet. Excellent voltage and temperature data were acquired 

during the initiation, incubation, and dump phases of the 

quench. The acquisition of this data set, and subsequent 

utilization to validate and extend the extensive array of NI 

computational modelling tools, achieved of one the most 

important objectives of the TFMC Program. 

 
Fig. 7: Data from the first TFMC test campaign, showing the 

terminal current (top) and 3D teslameter measurements of the 

peak field-on-conductor exceeding 20 T (bottom). 

 

 
Fig. 8: Post-quench analysis of the TFMC. (a) shows Pancake 

#12 during the post-mortem with a sharply defined region of 

thermal damage in the upper-left tight corner. (b) shows a 3D 

FEA simulation 170 s into the evolution of a 30 kA quench; the 

burn region is reproduced almost perfectly. 
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In the quench; the predicted rapid (~3 s) inductive turn-to-

turn and pancake-to-pancake quench cascades were clearly 

observed, confirming the dynamics of the basic self-protection 

mechanism for large-scale NI coils. The cascades are intended 

to rapidly distribute the stored magnetic energy uniformly 

throughout the magnet. Post-quench analysis and experiments, 

however, indicated the present of localized damage. Data on the 

global temperature distribution of the magnet during quench 

compared with 3D FEA model predictions indicated non-

uniform energy deposition within the winding pack. Post-

quench electromagnetic tests after recooling to 24 K found that 

the electromagnetic response of the coil (current path through 

the winding pack, azimuthal current and magnetic field, and 

total pancake voltages) had been altered through the upper half 

of the winding pack. 

The TFMC’s post-mortem confirmed the presence of 

localized damage within the upper half of the magnet winding 

pack. Concentrated in only a few pancakes with the epicentre 

in Pancake #12, thermal damage was found in a tightly defined 

azimuthal arc in one of the tight corners as shown in Fig. 8a. 

Due to the non-azimuthally symmetric shape, magnetic flux 

density is concentrated in the tight corners and creates a sharply 

defined critical surfaces characterized by high ratios of I/Ic (or 

T/Tc). For these regions, the result is sustained current sharing, 

leading to rapid temperature rise and ultimately burning in these 

areas, before the rapid inductive cascade can dissipate the 

magnetic stored energy throughout the magnet. The TFMC, 

which intentionally concentrated magnetic flux in the corners 

to achieve the programmatic DC performance goals, was 

inherently vulnerable to this effect. Indeed, the post-mortem 

confirmed that the engineering design, fabrication, and 

assembly of the coil were executed perfectly with no technical, 

operational, or other issue inducing the quench.  

Importantly, this effect was predicted by several of the 

computational models developed in the TFMC program as 

shown in Fig. 8b; however, the models had not converged to a 

single self-consistent scenario requiring the experimental open 

circuit quench test. The extensive and unprecedented data set 

obtained from the experimental quench have been used to refine 

the simulation toolset. The advances in NI magnet physics 

understanding and validated models are now being used to 

design next-generation NI TF coils that maximize quench 

resilience through a multipronged approach. These 

developments are outside the scope of this paper but expected 

to be published in the future. 

VII. CONCLUSION 

The TFMC achieved its programmatic goal of demonstraing 

a large-scale high-field magnet, achieving 20.1 T peak field-on-

conductor with 40.5 kA of terminal current, 815 kN/m of 

Lorentz loading on the REBCO stacks, and almost 1 GPa of 

mechanical stress. Internal demountable pancake-to-pancake 

joints operated in the 0.5 to 2.0 nΩ range at 20 K and in 

magnetic fields up to 12 T. The DC and AC electromagnetic 

performance of the magnet, predicted by new advances in high-

fidelity computational models, was confirmed in experiment 

while a novel cryogenic coolant scheme capable of the large 

heat removal required by compact tokamaks was  validated. A 

critical experimental step was taken to assess the feasibility of 

passive, self-protection against a quench in a fusion-scale NI 

TF coil. While the TFMC was intentionally not optimized for 

quench resiliency, the extensive data and validated models that 

it produced were required as an essential step towards this 

important objective. 

As a result of the TFMC program, design and fabrication of 

the NINT-based TF magnet, VIPER-based CS and PF magnets 

are underway, and new commercial magnets are underway 

Efforts since the close of the TFMC Program have focused on 

optimizing the TF towards quench resiliency, utilizing the 

improved modelling capabilities, technical innovations, and 

subsequent experiments. Based on the results from the TFMC 

Program, VIPER-based cables known as PIT-VIPER cable for 

the CS and PF are being developed and qualified in small-scale 

and model coil programs, making use of substantially expanded 

fabrication and test facilities at CFS as well as MIT PSFC. The 

TFMC Test facility, upgraded to support fast-ramp capabilities, 

is presently being utilized in cable and model coil tests for the 

CS. In addition to SPARC, CFS is also now designing and 

building high-field REBCO magnets for other scientific and 

industrial purposes, such as the WHAM high-field mirror 

project [67]. 

The TFMC Program also had an unprecedented impact on 

the REBCO tape industry. One of the objectives of the program 

was to reduce the cost of REBCO and catalyze the evolution of 

the industry from small, bespoke tape deliveries to 

standardized, industrial volumes. Fig. 9 shows the impact of the 

TFMC Program on REBCO cost per meter. Starting with initial 

MIT procurements from ten manufacturers in early 2018 

through all of the CFS procurement for the TFMC in mid-2021, 

the TFMC was instrumental in reducing the average REBCO 

tape costs per meter by almost 40%. Procurements by CFS for 

the SPARC tokamak, now underway and expected to approach 

10 million meters, should continue to decrease cost. 

Furthermore, the demanding REBCO specifications required 

by TFMC presented a technical challenge, some manufacturers, 

in response, proved capable of dramatically increasing both the 

performance and volume of REBCO at reduced cost [30]. 

 
Fig. 9: The decrease in normalized REBCO tape cost per meter 

during the time period spanning the TFMC Program.. 
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Finally, the need for high volume Ic(B,T, θ) measurements as 

part of the NI modeling effort and quality-assurance / quality-

control program for TFMC produced superior REBCO 

characterization equipment [68]. 

A final positive impact of the TFMC Program has been the 

significant acceleration of other high-field superconducting 

magnet efforts based on REBCO across a variety of fields. For 

example, the first non-planar stellarator coil from REBCO was 

designed, built, and tested with VIPER cable by MIT PSFC and 

Type One Energy, a private fusion company [69]. Another 

example is how the reduction in REBCO tape cost and 

demonstration of high-field REBCO magnets and ancillary 

technology is opening a path to next-generation collider 

experiments at the frontier of particle physics [70].  

After a little over three years, the TFMC Program concluded 

in the fall of 2021 having successefully completed all of its 

programmatic and technical objectives. The state of REBCO 

magnet technology for fusion energy at the outset of the 

program, rooted in small-scale cable and coil prototypes and 

conceptual designs of full-scale system, looked very different 

at its close. The first representative-scale REBCO TF coil – in 

fact, the first large-scale REBCO magnet ever constructed –  

had been designed, built, and successfully tested. Ancillary 

technology, from high-current REBCO cables to 50 kA 

REBCO current leads, from liquid-free 600 W supercritical 

helium cryogenic systems to advanced 3D FEA modeling of the 

coupled thermal, mechanical, and electrical phenomena in 

large-scale NI magnets, had been successfully demonstrated. 

REBCO, in terms of performance, volume, and cost took its 

first significant step towards an industrial commodity product 

procured at the ton-scale. Finally, and perhaps most 

importantly, a new pathway to achieving fusion energy on 

accelerated timescales in compact devices, as well as 

opportunities in other areas of science and industry that utilize 

strong magnetic fields, had been opened by expanding the state 

of large-scale high-field superconducting magnets into the 20 T 

frontier.  
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